Recreation Center Intramural Field Turf Replacement Project



Location: Glassboro Campus

Status: Complete

Forecasted Project Delivery: Summer 2026

Development Cost: $625,000

General Contractor: Keystone Sports Construction

Project Planning & Development: Facilities, Planning & Operations

***Prioritization Category:** Categories 4

The existing Recreation Center Intramural Field turf was removed and replaced with a new synthetic turf system. The project is complete and will be utilized in the upcoming 2026-2027 academic school year.

* Projects are guided by the "University of the Future" priorities in the following categories:

1. Classrooms and Laboratories
2. Student Housing Needs
3. Space for New Faculty and Staff
4. Deferred Maintenance & Modernization
5. Internal and External Collaboration Spaces
6. Advancing the Academic Mission

August 31, 2026