**SCHEDULE**

**Wednesday**
Day 1: Demolition

**Thursday**
Day 2: Pour Curb/ Sidewalk/ Paver Base

**Friday**
Day 3: Paver Install/ Re-Grade Pavement Sub-base

**Monday**
Day 4: Asphalt Paving

**Tuesday**
Day 5: Striping/ Signage/ Wheel Stops

---

**CONSTRUCTION ZONE**
7AM TO 3:30 PM

Traffic Barrel with Caution Tape

Type 3 Barricade with "Sidewalk Closed" Signs

Type 3 Barricade with "Road Closed" Sign. Paver walkway and sidewalk to remain open for pedestrian traffic.