

Timetable for the Self-Study and Evaluation (updated July 2018)

Apr-2017	Prepare Self-Study design elements. Begin work on communication plan.
May-2017	Continue preparation of Self-Study design elements. Review preliminary Self-Study design with MSCHE liaison.
Jun-2017	Obtain Board of Trustees approval of new Mission Statement. Finalize Self-Study design elements.
Jul-2017	Assemble draft Self-Study design. Confirm Steering Committee members.
Aug-2017	Orient Steering Committee. Develop Working Group charges and research/analysis questions. Identify preliminary Working Groups.
Sep-2017	Submit draft Self-Study design to MSCHE liaison. Review draft Self-Study design with Steering Committee. MSCHE liaison visits to provide feedback on design. Assemble communication plan team and finalize communication plan. Confirm Working Groups.
Oct-2017 Nov-2017 Dec-2017	Working Groups meet to fulfill charges for descriptive, review, and research/analysis questions and record their progress/findings in shared template. Update Consulting Committees. Working Groups review data, conduct interviews, meet with Steering Committee.
Jan-2018	Working Group progress is reviewed by Steering Committee.
Feb-2018 Mar-2018	Working Groups continue work, recording progress/findings in shared templates.
Apr-2018	Working Group progress is reviewed by Steering Committee. Update Consulting Committees.
May-2018 Jun-2018 Jul-2018 Aug-2018	Draft complete Self-Study based on Working Groups' findings.
Sep-2018	Review and community-wide discussion of Self-Study; revisions made as necessary based on feedback. Begin preparation of Verification of Compliance Report. Send draft of Self-Study to Team Chair.
Oct-2018	Generate and distribute second draft of Self-Study. <i>Team Chair visits to provide feedback on draft (October 30).</i>
Nov-2018 Dec-2018	Revise Self-Study based on feedback from Team Chair.
Jan-2019	Compliance Report due (December 1 or January 15).
Feb-2019	Send final version of Self-Study to visiting evaluation team.
Mar-2019	<i>Visiting evaluation team on campus (March 10-13).</i>
Apr-2019	
May-2019	
Jun-2019	Commission meets to determine accreditation action.