

Coach Richard Wackar Stadium Turf and Track Replacement Project

**Location:**

Main Campus – Glassboro, NJ

Status:

Complete

Forecast Project Delivery:

Summer 2024

Development Cost:

\$1.6 million

General Contractor:

Athletic Fields of America (turf)
ATT Sports, Inc. (field)

Project Planning & Development:

Division of Facilities, Planning & Operations

***Prioritization Category:**

Categories 4

Description

Due to age and repeated use, the condition of the turf field and track at the Coach Richard Wackar Stadium had deteriorated and needed to be repaired and/or replaced. It was determined that the best course of action was to completely replace the turf field and track.

Replacement of the turf field and track started immediately after Commencement. The turf field was completed in late July 2024 and the track will be completed prior to the start of the school year.

*Projects are guided by the University of the Future Priorities in the following categories:

1. Classrooms and Laboratories
2. Student Housing Needs
3. Space for New Faculty and Staff
4. Deferred Maintenance & Modernization
5. Internal and External Collaboration Spaces
6. Advance Academic Mission