

Ongoing Pre-Development Initiatives

These initiatives assist in gauging estimated costs, and test the programming and locations of projects that may be advanced for future consideration.

Negotiations for an organic recycling/renewable energy facility on the West Campus are ongoing with Bioenergy Devco, LLC. Using anaerobic digestion technology, this facility can play a significant role in helping Rowan achieve sustainability goals.

- Site plan details have been finalized
- An Option Agreement has been executed
- An amendment to the Regional Redevelopment Plan for Rte 322-Rowan West Campus that supports the project has been approved by the applicable townships and an MOU circulated for execution