


SIGNIFICANT PROJECTS ACTIVITIES, SUMMARIES AND CURRENT STATUS

Stormwater Management – Meditation Walk Phase IV



Location:

Main Campus, Glassboro

Status:

Complete (In Closeout)

Forecast Project Delivery:

Summer 2023

Development Cost:

\$900,000

Design Consultants:

Land Dimensions Engineering

General Contractor:

Command

Project Planning & Development:

Division of Facilities, Planning & Operations

***Prioritization Category:**

Categories 4 & 6

Description

As a continuation of the Meditation Walk renovation and Chestnut Branch Creek restoration, Phase IV extends the project to Holly Pointe Commons.

The Meditation Walk project reduces impervious surfaces, while contributing to campus identity and increasing interaction between the campus community. Pedestrians have the opportunity to engage with Chestnut Branch Creek and Abbott's Pond via overlooks and seating. Sustainable stormwater management practices help mitigate adverse conditions that can cause flooding on North Campus and add to degradation of the stream corridor. All of these features support an outdoor environment conducive to learning.

The Meditation Walk project is a key part of the ongoing implementation of the University's Stormwater Management and Landscape Master Plan, following Memorial Green, the Crossroads of Robinson Green and Wilson Hall Performing Arts Courtyard.

*Projects are guided by the University of the Future Priorities in the following categories:

1. Classrooms and Laboratories
2. Student Housing Needs
3. Space for New Faculty and Staff
4. Deferred Maintenance & Modernization
5. Internal and External Collaboration Spaces
6. Advance Academic Mission

November 27, 2023